


Progress Update

March 2025

Work on-site is progressing well, with external façade works nearing completion. The scaffolding to the single storey community wing has now been removed and we anticipate the remaining perimeter scaffold will be taken down during the Easter break following completion of the brickwork to the teaching block. Internally good progress is being made in all areas with underfloor heating, internal partitions and M&E installation works ongoing.

We are aware that NLC Roads Department have commenced works for the road safety and active travel improvements in the vicinity of the new Orbiston Community Hub.

A section of Babylon Rd will be closed for 5 days from Monday 7th April to Fri 11th April to allow off-site utility works for the water and telephone connections to the new Community Hub. Local diversion will be in place as outlined in the diagram below.



Thank you as always for your continued support and we will continue to keep you up to date with regular newsletters.

Contact us:

Should you have any questions or concerns, please do not hesitate to contact a member of our team:

Morgan Sindall
David Gray, Senior Project Manager
David.gray@morgansindall.com

Morgan Sindall
Ruairidh Clark, Senior Site Manager
Ruairidh.clarke@morgansindall.com