

## Schools & Centres 21 Phase 2 Investment Programmes – Active Projects

<b>Schools &amp; Centres 21 Current Estimated Capital Value £140.637million</b>			
Projects	Stage	Procurement	Funding
<p><b>Clyde Valley Schools Campus, Castlehill Road, Wishaw</b> New build campus to replace Clyde Valley High School (planned capacity 920), Orchard Primary School replacing Castlehill and Overtown primaries (roll 242), 48 primary pupil place language &amp; communication support centre, 50 place nursery class and external synthetic sports facilities</p>	<p>First of three phases completed (<b>school occupied Jan 2016</b>). 2<sup>nd</sup> Phase under construction and planned for 12 August 2016 (primary school) and 3<sup>rd</sup> Phase target date of Oct 2016 (sports)</p>	<p><b>Hub South West Scotland</b> using Design &amp; Build Development Agreement.</p>	<p>100% funding of primary school, LCSC, Nursery and 33% of high school by North Lanarkshire Council. 66% of funding to a capped rate and capped space allocation per pupil for the high school by the Scottish Government</p>
<p><b>Greenfaulds High School, Athelstane Drive, Cumbernauld</b> New build replacement of Greenfaulds High School (planned capacity 1520) and polymeric 8 lane running track/athletics area and external synthetic sports facilities</p>	<p><b>Started Construction Jan 2015. In first phase of 3 phases.</b> First phase (school building) planned for end Sept 2016.</p>	<p><b>Hub South West Scotland</b> on 25 year Design, Build, Finance &amp; Maintain (DBFM) Project Agreement. FM Services limited to Hard FM services.</p>	<p>33% funding of high school and 100% funding of FM and Lifecycle Services over 25 years by North Lanarkshire Council. 66% of funding to a capped rate and capped space allocation per pupil for the high school by the Scottish Government.</p>
<p><b>Cumbernauld Academy &amp; Cumbernauld Theatre South Kildrum Ring Road, Cumbernauld</b> New build shared campus to replace Cumbernauld Academy (planned capacity 1250) and external sports facilities and replace Cumbernauld Theatre</p>	<p><b>Planning approval obtained</b> Under Stage 2 development and finalising Theatre design development</p>	<p><b>Hub South West Scotland</b> using Strategic Services Contract.</p>	<p>100% funding of Theatre, 33% funding of high school and 100% funding of FM and Lifecycle Services over 25 years by North Lanarkshire Council. 66% of funding to a capped rate and capped space allocation per pupil for the high school by the Scottish Government.</p>
<p><b>Replacement Primary School for amalgamation of Dunrobin and Petersburn primaries, Petersburn Road, Airdrie</b> New build to replace the amalgamating schools (roll 484) with 43 place language and communication support centre and 40x 3-5 year old and 10 x 2 year old nursery places</p>	<p>Under Stage 1 design development <b>Out for statutory pre planning consultation until 22 June 2016</b></p>	<p><b>Schools &amp; Centres 21 Phase 2 Framework</b> using 2 stage process: NEC 3 Professional Services followed by NEC 3 Engineering Contracts <b>Awarded to Morgan Sindall</b></p>	<p>100% capital funding by North Lanarkshire Council.</p>

<p><b>St Stephen's and Carnbroe/Sikeside Primary Schools shared campus, Paddock Street, Coatbridge</b> New build to replace St Stephen's (roll 292) with 24 place language and communication support centre and amalgamation of Carnbroe and Sikeside (roll 434) and 50x 3-5 year old and 10 x 2 year old nursery places</p>	<p>Under Stage 1 design development.</p>	<p><b>Schools &amp; Centres 21 Phase 2 Framework</b> using 2 stage process: NEC 3 Professional Services followed by NEC 3 Engineering Contracts <b>Awarded to Morgan Sindall</b></p>	<p>100% capital funding by North Lanarkshire Council.</p>
<p><b>St Dominic's Primary School, Petersburn Road, Airdrie</b> New build to replace St Dominic's (roll 217) and 40x 3-5 year old and 10 x 2 year old nursery places</p>	<p>Under Stage 1 design development</p>	<p><b>Schools &amp; Centres 21 Phase 2 Framework</b> using 2 stage process: NEC 3 Professional Services followed by NEC 3 Engineering Contracts <b>Awarded to Morrison Construction</b></p>	<p>100% capital funding by North Lanarkshire Council.</p>
<p><b>St Edward's and Tollbrae Primary Schools shared campus, South Biggar Road, Airdrie</b> New build campus for St Edward's Primary (roll 217) including 30x 3-5 year old and 15 x 2 year old nursery places with Tollbrae Primary (roll 342) including 40x 3-5 year old nursery places</p>	<p>Under Stage 1 design development <b>Out for statutory pre planning consultation until 22 June 2016</b></p>	<p><b>Schools &amp; Centres 21 Phase 2 Framework</b> using 2 stage process: NEC 3 Professional Services followed by NEC 3 Engineering Contracts <b>Awarded to Morgan Sindall</b></p>	<p>100% capital funding by North Lanarkshire Council.</p>